



Initiate



Plan & Estimate



Release Planning Schedule



Prioritized Product Backlog



Sprint Backlog



Accepted Deliverables



Implement

SBoard Sprint Backlog Imped log SCT

Create derivables

- team.expert..

Deriv. SBoard Imped log

Imped log Burn down SM-ST

Conduct Daily stand

- Daily meet
- 3questions

Imped log Burn down

Product Backlog SCT

Groom Pbacklog

- reView meet

Product Backlog

Review & Retrospect

SM-SM

Covene SoS

- SoS meet
- 4quest

Team Coord

D Sprint Backlog Done criteria accept SCT

Demo Sprint

- reView meet

OK

Out demo OK SM-ST

Retro Sprint

- Retro meet

Improvement

Release

Release plan OK PO-SH

Ship Derivables

- Deploy method

Working agree

SCT

Retro Project

- Retro meet

Assign & Due dates

Improvement

SCRUM cheat sheet by

Luis Alberto Espinoza Bustamante
(SCRUM Master Certified)

<https://cl.linkedin.com/pub/luis-alberto-espinoza-bustamante/1b/977/296>
www.soaAgenda.com